



	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18
Milestone(s)				Finalize DUA's and ingest hospital data		TOWN HALLS			
				Town Hall structure and format finalized					
Decisions to be Made			Town Hall dates	Town Hall locations					
Tasks	Updates to population data methodology based on initial analysis			Quan data check in	Quan data check in	Quan data check in	Quan data check-in	Quan data check-in	Quan data check-in
				Town hall outreach by workgroup members		Town hall notes transcription & coding	Town hall data analysis		Listening se
	Population data pilot results		Town hall materials drafting				Listening Session Planning		
		Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18

Legend	Town Halls	Quantitative Data
--------	------------	-------------------



Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19
									Final Report Released July 31.
			What will be included in the final report? Hos will the report be organized? Information to include in main report vs Final Prioritization						
Quan data check in	Analysis	"Final" Data Synthesis			Report outline Finalized				
essions held	Methodology Writing				Report Writing				
Listening sessions coding						Report Editing - HCWC Members			
Listening sessions analysis									
Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19

Listening Sessions	Data Synthesis & Prioritization	Report Design, Writing & Editing
--------------------	---------------------------------	----------------------------------